
VISION MCMILLAN PARTNERS 

Date: July 8, 2013 

To: 
Office of the Deputy Mayor for Planning and Economic 
Development (“DMPED”) 

Subject: McMillan Redevelopment – Contractor Change Directive #15 

From: Vision McMillan Partners (“VMP”) 

In accordance with Section 9.3 of the Contract for Development Management Services (the “Contract”) by and between the 
District of Columbia (acting through DMPED) and VMP, we are providing the District with a Contractor Change Directive, the 
details of which are contained within this memo.   

As previously discussed with you, despite the revised submission of the master plan and design guidelines for review by the 
Historic Preservation Review Board (the “HPRB”) in February 2013, the process of receiving and responding to feedback and 
comments from the HPRB is still ongoing and is anticipated to continue through 3st quarter of this year (2013) due to 
accommodations required by the projects initiated on site by DC Water and additional improvements requested by HPBR in 
comments delivered June 27, 2013. 

This extended review period has caused, among other things, a need for an increase in the amount of master planning services 
provided by the masterplan architect, Perkins Eastman/EEK.  PE/EEK has submitted an add services proposal to VMP for the 
continuation of services for an additional 12 weeks along with masterplan changes and additional materials, graphics and 
attendance at public and regulatory meetings including the consolidated PUB submission continuation of the HPRB review 
process.   

Based upon our previous conversations and our collective agreement that the additional time involved in the HPRB review 
process is not ideal, but unavoidable, these additional services are clearly critical to and will provide a material benefit to the 
continuation of the entitlement process.  Therefore, VMP recommends that DMPED approve this Contractor Change Directive. 

The cost of this time extension is a stipulated fee $65,000 exclusive of reimbursable expenses.  

If this Contractor Change Directive is acceptable to DMPED, please provide us written notice of your approval and VMP will 
process a Change Order.  The Change Order resulting from this additional service would not result in any increase in the 
Contract Budget.   

If you have questions or need any additional information, please do not hesitate to let us know. 

Thank you. 

 

Enclosure 
 PE/EEK Additional Services Proposal dated June 13, 2013


