
VISION MCMILLAN PARTNERS 

 

Date: May 14, 2013 

To: 
Office of the Deputy Mayor for Planning and Economic 
Development (“DMPED”) 

Subject: McMillan Redevelopment – Contractor Change Directive #13 

From: Vision McMillan Partners (“VMP”) 

In accordance with Section 9.3 of the Contract for Development Management Services (the “Contract”) by and between the 
District of Columbia (acting through DMPED) and VMP, we are providing the District with a Contractor Change Directive, the 
details of which are contained within this memo.   

As previously discussed with you, VMP intends to add a consultant to do site work and due diligence associated with the land 
development process, ECS Capitol Services. ECS will conduct Subsurface Exploration and Geotechnical Engineering Services 
described in Phases I and II of the attached proposal. The services will include drilling soil borings by drill crews under our direct 
supervision, laboratory testing of representative soil samples for pertinent engineering properties, and various engineering 
analyses in preparation of a single, comprehensive engineering report covering site conditions, drainage, topographic 
conditions, geologic conditions, ground water concerns, soil conditions and recommendations for suitable foundations, 
basement conditions, compaction requirements and suitable material guidelines.  

Based upon our previous conversations and our collective agreement, these additional services are clearly critical to and will 
provide a material benefit to the continuation of the entitlement process.  Therefore, VMP recommends that DMPED approve this 
Contractor Change Directive. 

The cost these services is a stipulated fee $210,107.50 inclusive of reimbursable expenses. 

If this Contractor Change Directive is acceptable to DMPED, please provide us written notice of your approval and VMP will 
process a Change Order.  The Change Order resulting from this additional service will result in an increase in the Contract 
Budget for Geotechnical Engineering of $70,107.50 from $140,000 to $210,107.50.   

If you have questions or need any additional information, please do not hesitate to let us know. 

Thank you. 

 

Enclosure 
 ECS Capitol Services Proposal dated April 25, 2013 


